
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:22 PM
Run date

Time

Reviewer: Ku, Stanley 13-Feb-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Awal, Mohammad
Diary #: 126 Date: 12-Nov-2012 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 10:00

Const Calendar Day: 161

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Tower Head Seal Welding: (QA: Joselito Lizardo)

ABF welder Richard Garcia continuing to perform seal welding between Tower head chimney and and
curved diaphragm at elevation 155m. QA for this operation was Joselito Lizardo and QC was Bernie
Docena. QC was monitoring the in process preheat and welding parameters.

At the end of the shift, seal welding of Tower head chimney (west and south) and curved diaphragm was
still incomplete.

QA verified VT/MT performed by the QC of the following seal welds:

East chimney fillet weld between west side and curved diaphragm.
South chimney fillet weld between east side and curved diaphragm.
East side between north and east chimney and curved diaphragm.

Details of the welding operation are available in QA report.

November 12th is Veterans day holiday.

Inspectors Overtime is 10 hours.

Crew worked 10 hour shift.

Bid Item: 053 T-L05-WSE.05304-0120F4 Tower Lift 05 Weld Tower SE

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD GARCIAIronworker 0.00 10.00 0.00 10.00
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